September 11, 2025 Agenda Item No. 4

TO: CITY ARTS COMMISSION

FROM: Library Services Department

Melissa Hartson, Library Services Director

(949) 717-3801, mhartson@newportbeachca.gov

PREPARED BY: Rebecca Lightfoot, Library Services Manager

TITLE: Sculpture Exhibition in Civic Center Park – Phase X Timeline

RECOMMENDATION:

Receive and file updated progress on Phase X of the Sculpture Exhibition.

DISCUSSION:

At the May 8, 2025, meeting, the City Arts Commission approved the suggested timeline for the Phase X Sculpture Exhibition. Arts Orange County (ArtsOC) is presenting an update as to where the project currently stands.

TIMELINE

ArtsOC developed the following timeline for Phase X:

City of Newport Beach Sculpture Exhibition in Civic Center Park Timeline Phase X – FY 2025-26

DATE	<u>TASK</u>
July 2025	
,	CITY COUNCIL REGULAR MEETING City Council to approve Arts Orange County contract
August 2025	
August 1	Phase X Call for Artists Opens

<u>September</u>	
<u>2025</u>	
September 29	Deadline for Submissions
September 30	Open Online Review and Ranking by CAC and Guest Jurors
October 2025	
October 5	CLOSE Online Review & Ranking by City Arts Commission & Guest Jurors
October 9	CITY ARTS COMMISSION REGULAR MEETING Present City Arts Commission & Guest Juror Rankings APPROVE QUALIFIED SUBMISSIONS FOR PUBLIC SURVEY
October 15	OPEN Public online survey of Finalists
December 2025	
December 5	CLOSE Public online survey of Finalists
December 11	CITY ARTS COMMISSION REGULAR MEETING Presentation of Public survey rankings, Approval of recommended selections and alternates for presentation to City Council
December 12	Civic Center Park Siting ArtsOC, City staff, and CAC Sculpture Exhibition Subcommittee walkabout to review ArtsOC's sculpture placements in Civic Center Park
January 2026	
January 13	CITY COUNCIL REGULAR MEETING – Present City Arts Commission recommendations for Approval
January 14	Inform artists of selection Provide City Attorney with all necessary information for Artists Loan Agreements
	- G

	1
February 2026	
February 17	Artist Loan Agreements provided to ArtsOC to send to artists
March 2026	
March 16	ArtsOC delivers all Artist Loan Agreements to City with Phase IX FIRST invoices and Phase VIII FINAL invoices
March 2026 –	Site preparation
May 2026	Delivery Coordination
June 2026	
June 1-19	De-Installation of Phase VIII artworks
	INSTALLATION OF PHASE X ARTWORKS
June 27	Sculpture Exhibition Phase X Official Opening

ArtsOC issued a "Call for Entries", inviting artists, private collectors, galleries, and museums/nonprofit organizations to submit artworks for consideration of the temporary exhibition in Civic Center Park. The call for entries will close on September 29, 2025. To select the pieces for the public survey, the project manager will form a panel of jurors. This panel, comprised of working art professionals, will work with the City Arts Commission in the selection and recommendation of pieces in a public meeting. This process will take place September 30 through October 5. Pieces approved by the Commission and curatorial panel will be included in the online public survey. At the October 9, 2025, City Arts Commission meeting, the Commission will present the rankings and approve the qualified submissions to become part of the public survey.

NOTICING:

This agenda item has been noticed according to the Brown Act (72 hours in advance of the meeting at which the City Arts Commission considers the item).