



## Legislation Details (With Text)

---

**File #:** 18-3932      **Version:** 1

**Status:** Consent Agenda

**File created:** 7/30/2018      **In control:** City Council

**On agenda:** 8/14/2018      **Final action:**

**Title:** Park Avenue Bridge Replacement Project - Notice of Completion for Contract No. 6155 (15R20)

**Sponsors:**

**Indexes:**

**Code sections:**

**Attachments:** 1. Staff Report, 2. Attachment A - Location Map, 3. Insider's Guide

Date	Ver.	Action By	Action	Result
------	------	-----------	--------	--------

### Park Avenue Bridge Replacement Project - Notice of Completion for Contract No. 6155 (15R20)

- a) Approve an additional construction contract change amendment for John S. Meek Company, Inc. in the amount of \$231,788.98 (3.7% of the original contract) to cover the additional construction costs beyond the original 10 percent contingency;
- b) Accept the completed work and authorize the City Clerk to file a Notice of Completion for the project. A Mitigated Negative Declaration (MND) was adopted by the City Council on November 24, 2014;
- c) Authorize the City Clerk to release the Labor and Materials Bond 65 days after the Notice of Completion has been recorded in accordance with applicable portions of the Civil Code; and
- d) Release Faithful Performance Bond one (1) year after acceptance by the City Council.